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Total BNL FNAL LBNL ANL ORNL Jlab Princeton UCB UCLA U-Miss IIT UC-R
($K)

Cooling 138
MTA operation 25 25
201-MHz cavity 3 3
Engineering 75 75
Be windows/grids 0
MTA beam line 0
LiH absorber test 35 35
Instrumentation 0

Targetry 270
MERIT 140 60 60 20
Student 50 50
Pb-Bi studies 45 25 20
Targetry simulations 35 35

Diagnostics 190
Norem 190 190
Hardware 0

Beam Simulations 192
Cooling/Theory 192 100 10 82

Acceleration 10
RLA/FFAG studies 10 10

Collider 140
Longitudinal cooling 140 45 95

MICE 745
Common fund 75 75
RF cavities 0
Spectrometer solenoids 90 5 85
Coupling coils 580 580

Total Expended ($K) 1685 245 65 815 190 85 13 40 0 45 10 82 95

Operating ($K) 1020 245 65 150 190 85 13 40 0 45 10 82 95

Equipment ($K) 665 665

GPP ($K) 0

Previously Allocated Funds ($K) 0

Remaining Planned Expenditures ($K) 0

Management Reserve [1] 25

TOTAL BUDGET ($K) 1710

NOTES:
[1] Presently $25K unspecified.
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